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KAISER « HILL
COMPANY

MEMORANDUM /!

Date: October 1, 2003 Minutes are u
NOT UCNI: _/

To: Jan Robbins, T130G

From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for October 1, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

J. Floerke
D. Onyskiw
W. Seyfert

Additional items discussed:

1. The October monthly walkdown was completed on October 1, 2003. The complete set 13
was walkdown with no issues.

2. The contact record for the September walkdown had issued by DOE on September 17, 2003
and was for the completed sets 1 and 2 is attached.

3. The following RCRA units were not discussed but have been made RCRA stabie and the
information attached: 371.1A Rooms 2217, 3341, and 3709; 371.1B Room 3701 GB 1509;
371.1C Vaults 3202 and 3204.

4. Additionally RCRA units 371.1C Vaults 3602 and 3606 have been modified to units 371.1A
Rooms 3602 and 3606.

Action items:

1. DOE is to issue a contact record for the completed set 13. — Completed and attached

End nnT
10
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WEEKLY STATUS MEETING DOE/LRA for October 1, 2003
B371-A-000153



Ward, David

From: Hoffman, Betty

Sent: Thursday, October 02, 2003 2:35 PM

To: Ward, David; Cunningham, Steven; Green, Ken; Nesheim, Janet
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The October 2, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David

Sent: Thursday, October 02, 2003 1:52 PM

To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal
memorandum for October 1, 2003. All documents have been reviewed by Jim
Floerke, who has signed on the cover page of transmittal memorandum, that they are
unclassified and NOT UCNI. Your return E-mail indicating approval will accompany
the minutes to the Administrative Record for access by the public.

David Ward

x5938
<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly state status 10-1-03.doc
>>
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B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
October 1, 2003

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 ((212-3292)

CONSTRUCTION / MAINTENANCE -Rick Vonfeldt

D&D WASTE ~-Randy Leitner

ENVIRONMENTAL & ACTION ITEMS - David Ward

OUTSTANDING ACTION ITEMS
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: October 1, 2003 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
James Brothers 303-966-7756

Regulatory Contact: Denise Onyskiw Phone: 303-692-3328

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Workset #13.

Discussion

This Contact Record documents the walkdown conducted on October 1, 2003 with Jim
Floerke (B371), Denise Onyskiw (CDPHE) and Warren Seyfert (DOE) which validated
that Workset #13 was completed in accordance with the DOP. It was also verified that
the vault alarms in B371 were deactivated in accordance with the PWA.

Workset #13:

This contact record documents that Workset #13 is completed and that the Site can count
this as a completed Milestone. Workset #13 consisted of the removal of tanks and
gloveboxes in Rooms 2307, 2317, and 2319.

Actions:

e None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

Contact Record 10/01/03

Page 1 of 2



Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO

J. Schneider, RFFO
J. Legare, RFFO

W. Seyfert, RFFO

J. Hindman, CDPHE
H. Gilpin, K-H

D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H
Administrative Records for B371/374

Contact Record 10/01/03

Page 2 of 2
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: September 17, 2003 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
James Brothers 303-966-7756

Regulatory Contact: Denise Onyskiw Phone: 303-692-3328

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Worksets #1 and #2.

Discussion

This Contact Record documents the walkdown conducted on September 17, 2003 with
Jim Floerke (B371), James Brothers (DOE), Denise Onyskiw (CDPHE) and Warren
Seyfert (DOE) regarding completion of Worksets #1 and #2 to validate the sets were
completed in accordance with the DOP.

Worksets #1 and #2:

This contact record documents that Worksets #1 and #2 are completed and that the Site
can count this as a completed Milestone. Workset #1 consisted of Room 4301 (North
Attic) and involved the removal of piping, conduit, and ventilation, as necessary.
Workset #2 consisted of Rooms 4202 and 4303 (South Attic) and involved the removal
and packaging of piping, conduit, and ventilation, as necessary. Remaining piping,
electrical, and ventilation systems in the attic will be removed as described in the DOP
for Decommissioning Areas AL and AM.

Actions:

e None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

Contact Record 9/17/03

Page 1 of 2
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Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO

J. Schneider, RFFO
J. Legare, RFFO

W. Seyfert, RFFO

D. Kruchek, CDPHE
H. Gilpin, K-H

D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H
Administrative Records for B371/374

Contact Record 9/17/03

Page 2 of 2



371/4 Project

RCRA STABLE for Container Storage Units

Perform final inspection Date: 7’////0}

Print WEMS Package Inventory

Print WEMS historical storage on the unit to be closed
Review Spill History EC4TS Rev/ew 2o Spfli
Remove RCRA storage units from WEMS

Remove storage units from inspection logs

De-post units

Notify Site permitting to update units in Master List
Indicate RCRA Stable on Weekly State Matrix

File Completed documents for RCRA Stable in unit
operating record/copy attached to State Meeting Minutes
for AR.

SR NAN R LN

SARRRRRRER

UnitNoGs): 37/ Room No(s): _ 35202

Work Package No(s):

Comments:

RCRA Stable Steps CompletedM/j//
Signature
Date: @4%[09




371/4 Project

RCRA STABLE for Container Storage Units

1. B/ Perform final inspection Date: l//0

2. ®  Print WEMS Package Inventory

3. [Q/ Print WEMS historical storage on the unit to be closed.
4. @ _ Review Spill History ECATE Kevfeo Ao W%g
5. Eo}/ Remove RCRA storage units from WEMS

6. IE/ Remove storage units from inspection logs

7. EI/ De-post units

8. @/ Notify Site permitting to update units in Master List

9., @ Indicate RCRA Stable on Weekly State Matrix

10. M File Completed documents for RCRA Stable in unit

operating record/copy attached to State Meeting Minutes
for AR.

Unit No(s): '57/_ /C Room No(s): SZ20 #

Work Package No(s):

Comments:

RCRA Stable Steps Completed:r?&ﬁ;,%/
Signature
Date: ﬁ?}é[&ﬁ




371/4 Project

RCRA STABLE for Container Storage Units

Perform final inspection Date: 7- 2,0 %

Print WEMS Package Inventory

Print WEMS historical storage on the unit to be closed.
Review Spill History £CATS Aawew> wo 5074k
Remove RCRA storage units from WEMS

Remove storage units from inspection logs

De-post units

Notify Site permitting to update units in Master List
Indicate RCRA Stable on Weekly State Matrix

File Completed documents for RCRA Stable in unit

operating record/copy attached to State Meeting Minutes
for AR.

SSEECEREER

e

Unit No(s): 37/ M Room No(s): _22/7

Work Package No(s):

Comments:

RCRA Stable Steps Completed:W
Signature
Date: 4‘;{%3




371/4 Project

RCRA STABLE for Container Storage Units

Perform final inspection Date: 7~-24~02

Print WEMS Package Inventory

Print WEMS historical storage on the unit to be closed.
Review Spill History £CA7ZS Fevdows e spills
Remove RCRA storage units from WEMS

Remove storage units from inspection logs

De-post units

Notify Site permitting to update units in Master List
Indicate RCRA Stable on Weekly State Matrix

File Completed documents for RCRA Stable in unit
operating record/copy attached to State Meeting Minutes
for AR.

SARRARKRERR

SO XN U R W

S

Unit No(s): 37/ J4/ Room No(s): _ 335 4/

Work Package No(s):

Comments:

RCRA Stable Steps CompleteW
Signature
Date: %03




371/4 Project

RCRA STABLE for Container Storage Units

1. @ Perform final inspection Date: 7-2/4~0F

2. ®&  Print WEMS Package Inventory

3. @&  Print WEMS historical storage on the unit to be closed.
4. [  Review Spill History ECATS Aev/ew 4 Spi/k

5. @ Remove RCRA storage units from WEMS

6. [~ Remove storage units from inspection logs

7. gl De-post units

8. &~  Notify Site permitting to update units in Master List

9. @ Indicate RCRA Stable on Weekly State Matrix

10. @/ File Completed documents for RCRA Stable in unit

operating record/copy attached to State Meeting Minutes
for AR.

UnitNo@): 37/ )A ReomNesy: 370%

Work Package No(s):

Comments:

RCRA Stable Steps Complete%ﬂ %/
: Signature 4
Date: Z% g%é




371/4 Project

RCRA STABLE for Container Storage Units

1. @ Perform final inspection Date: ?/ // /03

2. @ Print WEMS Package Inventory ¢ 7

3. @  Print WEMS historical storage on the unit to be closed.
4, @~ Review Spill History ECAZS Keview 4 ‘7/‘/25'

5. lZ/ Remove RCRA storage units from WEMS

6. @~ Remove storage units from inspection logs

7. g De-post units

8. ¢~ Notify Site permitting to update units in Master List

9. %", Indicate RCRA Stable on Weekly State Matrix

10. Z( File Completed documents for RCRA Stable in unit

operating record/copy attached to State Meeting Minutes
for AR.

Unit NoGs): 37/ /5 Room No(s): 570/ /5074/3S

Work Package No(s):

Comments:

RCRA Stable Steps Completed: IZ J/ W
r '_Svignature
Date: @Z %ZD@

oAV



